Budget Form for 2025 RTP Projects

See the RTP Grant Application Guidance for what is eligible and instructions to help you complete the Project Budget and Sponsor Match

sections. Enter information in the white outli

ned cells only. Only eligible project costs will be allowed.

Expense Name

Description/Calculation Explanation

RTP Requested

Match Amount (Cash

Amount or in-kind value)
A. Environmental Permitting, Archeology, Surveying and Planning Costs
Planning Fall 2024. Planning, pricing, estimating, grant writing.
$32.73 x 40 hours (Charlotte Trails Committee) $1,309.00
Sub-Total: $0.00 $1,309.00
B. Grant/ Project Administration
Project Coordinator $60 x 40 hours (2 members of Committee are professionals) $2,400.00
Sub-Total: $0.00 $2,400.00
C. Construction On-Site Labor
Paid Labor (Project Manager, Work Crews, Professional Contractors, Services) and Donated On-Site Labor (Volunteers)
Contracted Trail Builder Based on quotes and previous services $13,770.00
Project Manager $60 x 40 hours (2 members of Committee are professionals) $2,400.00
Volunteer Trail Labor $32.73 x 80 hours $2,618.00
Sub-Total: $13,770.00 $5,018.00
D. Hand Tool Purchase
Shovels, rakes, loppers, wheelbarrel In-kind donation $250.00
Sub-Total: $0.00 $250.00
E. Construction Equipment Rental
Sub-Total: $0.00 $0.00
F. Construction Materials/Supplies
Crushed Stone 934 tons x $20. Based on 2024 purchases. Plus cash match. $18,680.00 $1,000.00
Delivery 48 loads x $150/load. Based on 2024 services. $7,200.00
Sub-Total: $25,880.00 $1,000.00
G. Education Programming/Publication Costs
Sub-Total: $0.00 $0.00
H. Other Eligible Project Expenses Not Listed Above
Sub-Total: $0.00 $0.00
Total Grant Request Total Match
$39,650.00 $9,977.00
Total Project Cost $49,627.00
Match Rate (Minimum match of 20% of the project's total cost required) 20%

This budget template is meant as a guide. Please add additional rows if appropriate.

NOTE: If awarded, plan that the earliest start dates for you to contract external professionals will be July 14, 2025
Budgets should take into account the likelihood of reasonable increases in project services and materials.




