

RTP PROJECT WORK

RTP PROJECT WORK				
Trail or Trail System Name	Charlotte Town Link Trail			
City(ies)/Town(s)	Charlotte			
Activity (Briefly describe work component and, if applicable, the specific location on the trail)	Description (What tasks are included? In general terms, who will do the work? What tools, equipment, and/or materials will be used?)	Anticipated Results (Quantifiable list of what you will accomplish)	Anticipated Start Date (Month/Year)	Anticipated End Date (Month/Year)
<p>State Park Road Section (start of Town Link Trail from Mt Philo State Park)</p> <p>.50 miles of Trail</p>	<p>Tasks - Harley raked, leveled, resurfaced with 3" of 3/8" stone with fines and compacted .</p> <p>Work – Contractors and volunteers</p> <p>Equipment – Dump Truck, Skid Steer, Harley Rake, compactor, hand rakes and shovels.</p>	<p>Remove weeds, widen trail to 8' standard, and resurface to prevent erosion and ensure safe, active multi-use trail activities.</p>	<p>July 14, 2025</p>	<p>October 31, 2025</p>
<p>Mack Trail to Rt 7 Underpass Section (connects State Park with Rt 7 Underpass to Co-Housing Section along scenic vista overlooking Lake Champlain and routing trough vineyard)</p> <p>.75 miles of Trail</p>	<p>Tasks</p> <ul style="list-style-type: none"> - Harley raked, leveled, resurfaced with 3" of 3/8" stone with fines and compacted . - Adding and cleaning ditches; culvert cleaning - Repair and resurface Rt 7 Trailhead Parking area <p>Work – Contractors and volunteers</p> <p>Equipment – Dump Truck, Skid Steer, Harley Rake, compactor, hand rakes and shovels.</p>	<p>Same as above, plus:</p> <ul style="list-style-type: none"> - Eliminating pools of water on trail and washouts - much needed improvement and expansion of popular Rt 7 parking area 	<p>July 14, 2025</p>	<p>October 31, 2025</p>

<p>Co-Housing Section (Oldest and longest section of Town Link Trail connecting East Charlotte / Rt 7 to West Charlotte via Town Ballfields and large Co-Housing development to Greenbush Road)</p> <p>1.2 miles of Trail total - .32 miles resurfacing</p>	<p>Tasks -</p> <ul style="list-style-type: none"> - Harley raked, leveled and compacted . - Resurface .32 miles with 3” of 3/8” stone with fines and compacted . - <p>Work – Contractors and volunteers</p> <p>Equipment – Dump Truck, Skid Steer, Harley Rake, compactor, hand rakes and shovels.</p>	<p>Remove weeds, widen trail to 8’ standard, and resurface and prevent erosion, for safe, active multi-use purposes.</p>	<p>July 14, 2025</p>	<p>October 31, 2025</p>